


SECRET

30 July 1957

CMCC Doc. No. 151X5.657

Copy 2 of 7Page 1 of 2

Dear Dan:

The field support program, as we now understand all requirements, is summarized in the accompanying exhibits for the period July 1, 1957 through December 30, 1957.

Exhibit A is a proposal covering the field support requirements to be covered by Contract A-101. The items of work in estimated man-months are set forth and summarized in a cost estimate. This proposal covers all the work which cannot be covered by separate contracts at fixed man-month prices. The work is set forth by major item and is identified to customer requirements in as far as possible. [redacted]

25X1A

25X1A

The overseas field support to be covered under Contract A-103 during this period is summarized by item and number of man-months in Exhibit B.

Exhibit C outlines the known requirements for FOG coverage during this period. It is our understanding that both the domestic and overseas requirements will be covered by separate contract now being prepared to commence 1 July 1957. However, we are carrying out this program of work at present and in the absence of separate contract coverage, we would expect that it would be an acceptable charge under A-101 if domestic services and A-103 if overseas services.

25X1A

The requirements in support of [redacted] program, as we now understand them, are set forth in Exhibit D, and it is our understanding that these will be separately covered by [redacted] now under negotiation. Until such time as these contracts are signed, it is our understanding that these overseas services will be acceptable charges to A-103.

25X1A

We are proceeding with all of these requirements based on the understandings set forth here. The purpose of this letter is to advise you of the work we are undertaking, our present understandings of the requirements, and the method of reimbursement so that you may advise us if we are not correct in these views.

SECRET

SECRET

CMCC Doc. No. 151X5.657

Copy 2 of 7

Page 2 of 2

25X1A

We are enclosing a copy of the letter and Exhibit D for [redacted]
are sending separately a copy of the letter and Exhibits A and C to [redacted]
[redacted]

25X1A

25X1A

Sincerely,



Dean

Enclosures:

Copies 1-3 of the following

CMCC Doc. Numbers

1132X5.124

1132X5.125

1132X5.126

1132X5.127

cc: H. A. W. (AFCO)
Copy 4 of the above
classified documents

H. K.

Copy 5 of the following

CMCC Doc. Number

1132X5.127

J. M.

Copy 5 of the following

CMCC Doc. Numbers

1132X5.124

1132X5.126

SECRET

SECRETSAPC 18467
COPY 2 OF 3

REQUIREMENT 1

25 July 1957

PROPOSAL FOR FIELD ENGINEERING SERVICES

CONTRACT A-103

For the Period of 1 July 1957 to 30 December 1957

EXHIBIT B

Item 1. Overseas Resident Field Engineering Services, Systems 1 and 3, Requirement 1.

a. One engineer presently acting as field supervisor will be required to continue in this capacity. This engineer will provide the necessary instruction for the maintenance and operation of

25X1D

He will supply the necessary planning and coordination of effort to continue the technical support of the project. He will provide the necessary liaison among the field units, Project Headquarters, and the factory. He will be available to render assistance at any location requiring his assistance, and will coordinate the efforts of all field units in securing maximum and efficient utilization of the equipment.

b. A total of eight technical representatives now in three locations will be required to continue the technical support of System 1, System 3, the and all associated test equipment. These technical representatives will operate and maintain this equipment. They will perform preflight and post-flight checks and contribute to the periodic technical reports submitted by the field units. They will assist in the modification of equipment as directed by Project Headquarters, and place new equipments or new models of equipments into operation as they become available.

25X1D

c. Man Months, Engineering 6

d. Man Months, Technician 48

Item 2. Overseas Resident Field Engineering Services, System 4, Requirement 1.

a. One engineer and one technician will be required at each operational site to operate and maintain System 4. These duties shall include specialized preflight and post-flight procedures and the operation and maintenance of special test sets. Special skills and procedures will be required to rapidly isolate troubles and repair complex logical circuits and digital computing functions. Special techniques will be required to interpret the results of operations and tests to insure optimum performance of the system at all times.

b. Man Months, Engineering 9

c. Man Months, Technician 7

SECRET

SECRET

25 July 1957

Item 3. Resume of the Total Estimated Time and Charges for
Contract A-103, Requirement 1, for the Period of
1 July 1957 to 30 December 1957.


a. Man Months, Engineering	15
b. Man Months, Technician	55
c. Total Estimated Cost	

25X1A

SECRET

SECRETCopy 2 of 6
Page 1 of 1

25 July 1957

**REQUIREMENT 2**

**PROPOSAL FOR FIELD ENGINEERING SERVICES
TO BE COVERED BY A SEPARATE CONTRACT
For the Period of 1 July 1957 to 30 December 1957**

EXHIBIT D

**Item 1. Overseas Resident Field Engineering Services, System 2,
Installation of Fixed Equipment, Requirement 2.**

a. Engineering and technician effort will be required as a team to install the System 2 Fixed Equipment at two overseas locations. After installation and check-out of the equipment, a training period will be required to instruct customer personnel in the maintenance and operation of the equipment.

b. Man Months, Engineering 4

c. Man Months, Technician 3

**Item 2. Overseas Resident Field Engineering Services, System 2,
and System 3, Portable Equipment, Requirement 2.**

a. One engineer will be required at each location to operate and maintain System 2 and System 3 Portable Equipment and assist in the overall technical aspects of the program as required.

b. Man Months, Engineering 4

**Item 3. Resume of the Total Time and Charges for Resident Field
Engineering, Requirement 2.**

a. Man Months, Engineering 8

b. Man Months, Technician 3

c. Total Estimated Cost

25X1A

SECRET